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AGENDA TITLE: Acceptance of Improvements Under Street Improvemer?[g, Guild Avenue
LLOdI Avenue to Pine Street) and Lodi Avenue (680 Feet East of Cluff
venue to Guild Avenue), Contract

MEETNG DATE:  June 5, 1991
PREPARED BY: Public Works Director

"Street Improvements, Guild Avenue (Lodi Avenue to Pine Street)
and Lodi Avenue (680 Feet East of Cluff Avenue to Guild
Avenue)" contract, and direct the Public Works Director to file
a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION  The contract wes awarded to Claude C. \\oxl of Lodi
on April 19, 1989, in the amount of $111,478.00. ~The
contract has been completed in substantial conformance with
the plans and specifications approved by the City Council.

RECOMMENDED ACTION:  That the City Council accept the imﬁ)rovements under the

The contractor coordinated the scheduling of this project with the work being done
in Griffin Industrial Park. Claude C. Wood Compay wes granted an extension of time
because of delays and slow progress in the subdivision work. The final contract
price was 9157,172.01. The difference between the contract amount and the final

contract price is mainly due to increases in the street structural section due to
poor soil in the subgrade. A change order wes also issued to install a fence and a

retaining wall along the east right-of-way of Guild Avenue.
The request to appropriate additional funds will be made at a later date.

FUNDING:  Originally Budgeted: 1988
Budgeted Fund: Gas Tax Fund
Current Appropriation:  $126,925.9%4
Total Project Estimate: $160,000.00
Bid Opening Date: T !
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‘Jack L. Ronsko
Public Works Direct
Ic Woks Director

Prepared by Wesley k. Fujitani, Senior Civil Engineer
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cc: Purchasing Officer
Street Superintendent
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